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1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 2/8/2019 Start Date: 2/9/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description

The Bunker Hill Superfund Site (Site) is located in the Coeur d’Alene Basin of Northern Idaho. The Site
includes mining­contaminated areas in the Coeur d’Alene River corridor, adjacent floodplains, downstream
water bodies, tributaries, and fill areas, as well as the 21­square­mile Bunker Hill “Box,” where historical
ore­processing and smelting operations occurred. The Site was listed on the National Priorities List (NPL) in
1983 and is assigned CERCLIS identification number IDD048340921. The Site is also known as the Coeur
d’Alene Basin Cleanup. EPA has divided the Bunker Hill Superfund Site into three Operational Units (OUs);
The OU 1 includes the populated areas of Bunker Hill Box and is where the current Bunker Hill Superfund
Site Emergency Response (ER) is located.

1.1.2.1 Location

The location of on­site activities surrounds the Central Impoundment Area (CIA), slurry wall, I­90 subsidence
zone, and the seep discharging into the Coeur d’Alene River. EPA and the Corps of Engineers recently
completed construction of a subsurface groundwater cutoff wall in this same area, between the site and I­90
and the river. I­90, through this area, was constructed on top of historic mine waste. Groundwater levels are
naturally high and there is a direct hydraulic connection between the site and the river. As a result, roadway
subsidence and groundwater seeps are not historically uncommon. I­90 is a major east west transportation
corridor through northern Idaho and is considered critical infrastructure. Within this area, an array of tasks
associated with existing groundwater monitoring wells, new soil test pits, and new groundwater monitoring
wells were prioritized.

1.1.2.2 Description of Threat

During EPA Remedial cleanup activities which include the construction of a groundwater cutoff wall and
collection system to collect and treat contaminated groundwater, a sediment seep was discovered in the
South Fork of the Coeur d'Alene River in the vicinity of the cutoff wall. Additionally, over the course of a few
days a subsidence had formed in Interstate 90 near the seep. EPA Remedial program contractors have
been investigating the source of the seep. Support from the EPA ER program was requested to provide rapid
resources to identify the extent of the issue, assist EPA Remedial Project Managers in characterizing
threats of a release of contaminated material to the Coeur d'Alene River, and what impact groundwater
extraction wells could help in mitigating these threats.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
Region 10 mobilized one OSC to assist the Remedial Program.  START and ERRS contractors have also
been activated to support the assessment and mitigation.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During the current PolRep reporting period, the EPA Region 10 Emergency Management Program continued
to provide support to the EPA Region 10 Remedial Cleanup Program for the investigation of the situation and
to initiate necessary mitigation measures. Details on the response actions performed during this reporting
period are summarized below.  

2.1.2 Response Actions to Date

Groundwater Well Data Collection
On March 12, at the request of the Remedial program, START began collecting additional groundwater
samples from monitoring wells BH­SF­E­0403­U, BH­SF­E­0423­U, BH­SF­E­0424­L, BH­SF­E­0511­L, LA­
01, LA­03, UA­07, and UA­08. On March 13, START collected additional samples from wells BH­SF­E­
0520­U, BH­SF­E­0521­U, BH­SF­E­0522­U, UA­04, UA­09, UA­11, CU­01, and CU­02. Once LA­04 was
installed and developed, a final sample at LA­04 was collected on March 16. All samples were delivered to
SVL Analytical Inc. (SVL) in Kellogg, ID for analysis of site parameters with a 7­day turnaround time. Three
additional parameters were also added to the site parameters list: Fluoride, Sodium and Potassium. Where
possible, the lab was instructed to back­analyze previously submitted groundwater and surface water
samples for the additional parameters.
Preliminary and final laboratory results from groundwater sampling activities were forwarded to the Remedial
program as soon as they were received and START continued to use Scribe to manage sample information
and results. 

On Thursday, March 14 and Friday, March 15, groundwater level transducers and dataloggers were placed
in 22 monitoring wells in preparation for the planned pump test of PW­1.5. Additionally, three transducers
with additional data parameter capabilities (including conductivity) were placed in monitoring wells UA­04,
CU­02, and LA­04. 

Geophysical Survey
No additional actions were performed during the reporting period.

New Monitoring Wells
On Thursday, March 14, monitoring well LA­04 was drilled and installed by the START subcontractor
Environmental West. The well was developed on Friday, March 15.
Extraction Wells and Pump Tests
On Thursday, March 14, ERRS subcontractor H2O Well Services drilled a borehole for pumping well PW­
1.5. On Friday, March 15, the screen for PW­1.5 arrived on site and H2O began installing the well. During
installation the bentonite bridged requiring the removal of the screen and a bailer to be brought on site to
remove the bentonite. Following bailing and cleaning of the screen, the well was installed. On Saturday,
March 16, development of the well was attempted. In addition to the parameters measured during previous
pumping well development, Imhoff cones were employed to determine the settleable solids within the
recovered groundwater. An action level of less than 50 parts per million (ppm) total suspended solids (TSS)
and a turbidity of less than 500 nephelometric turbidity units (NTU) was required for the pump test to occur
and neither of these parameters were met during development. Because of this, the planned pump test of 
PW 1.5 was canceled.  

Tank Farm and Conveyance Pipeline
ERRS constructed and installed cribbing along the conveyance pipeline for support and installed jersey
barriers along the length of the pipeline to prevent movement of the line during flow­related expansion. ERRS
also constructed five manifolds, with two installed into the conveyance system during this reporting period,
and three more to be installed the following week.

ERRS replaced an over­sized generator for the production wells and staged a larger 6 inch booster pump to
replace 4 inch pump. The 6 inch pump will be installed next week and the 4 inch pump will be demobilized. 

A START engineer began to prepare a schematic of the water conveyance system detailing the layout and
specifications.  

Emergency Discharge of Extracted Groundwater
EPA continued to manage extracted groundwater in accordance with the Water Management and
Emergency Discharge Contingency Plan that was prepared for the site. On Monday, March 11, ERRS
discharged the remaining volumes of extracted groundwater at the designated discharge location. ERRS
and START monitored the discharge ditch for signs of water flow towards Bunker Creek. All discharged
water appeared to infiltrate into the ground at the discharge point, and no flow was observed towards Bunker
Creek.

Site Logistics
An EPA Remedial Project Manager was on site from Tuesday, March 12 to Thursday, March 14 to
coordinate the transition of ongoing site tasks and data streams between the EPA Emergency Management
Program and the EPA Remedial Program.

ERRS continued to install upgrades and improvements to the existing crossing between the support zone
and the extraction well zone at the northwest corner of the CIA. The access bridge to the treatment pond
was additionally removed and prepared for demobilization following the finalization of the water conveyance
pipeline construction.

EPA coordinated with the Idaho Transportation Department (ITD) to schedule lane closures for access
to roadside shoulders and lanes of traffic for monitoring well drilling and development.  

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The Bunker Hill site is a current NPL site. Previous Known PRPs include: 

            Bunker Hill Mining Corporation

            Placer Mining Corporation

            Liberty Silver Corporation

            Gulf Resources & Chemical Corporation

            Pintlar Corporation

            ASARCO, Inc.

            Government Gulch Mining Company, Ltd,

            Federal Mining and Smelting Company

            Hecla Mining Company

            Sunshine Mining Company

            Callahan Mining Corporation

Union Pacific Railroad Company

2.2 Planning Section

2.2.1 Anticipated Activities
The EPA Region 10 Emergency Management Program will continue to support the EPA Remedial Program
in the investigation of the situation and initiation of mitigation measures. 

2.2.1.1 Planned Response Activities

2.2.1.2 Next Steps
ERRS will install the three additional manifolds in the conveyance system and perform a second “shake
down” test of the entire system. Additionally, ERRS installed access caps on the PW wells.

The temporary access bridge across the drainage ditch will be demobilized, and ERRS will finish repairs
and improvements to site roads and BMPs. The remaining frac tank will be decontaminated and
demobilized from site.

EPA Region 10 Emergency Management Program and the ERRS and START contractors are planning to
demobilize from site and continue to assist in the transition from the emergency response phase to ongoing
monitoring and remedial activities.

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,252,007.39 $780,000.00 $472,007.39 37.70%

TAT/START $890,919.00 $868,308.27 $22,610.73 2.54%

Intramural Costs

Total Site Costs $2,142,926.39 $1,648,308.27 $494,618.12 23.08%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

2.5.2 Liaison Officer

2.5.3 Information Officer
Mark MacIntyre

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
USEPA
USACE
IDEQ
ITD

4. Personnel On Site

EPA
USACE
IDEQ
IDOT
START
ERRS
Jacobs
Environmental West Exploration
H2O
Sage Earth Sciences

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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1.1.1 Incident Category
Emergency Response

1.1.2 Site Description

The Bunker Hill Superfund Site (Site) is located in the Coeur d’Alene Basin of Northern Idaho. The Site
includes mining­contaminated areas in the Coeur d’Alene River corridor, adjacent floodplains, downstream
water bodies, tributaries, and fill areas, as well as the 21­square­mile Bunker Hill “Box,” where historical
ore­processing and smelting operations occurred. The Site was listed on the National Priorities List (NPL) in
1983 and is assigned CERCLIS identification number IDD048340921. The Site is also known as the Coeur
d’Alene Basin Cleanup. EPA has divided the Bunker Hill Superfund Site into three Operational Units (OUs);
The OU 1 includes the populated areas of Bunker Hill Box and is where the current Bunker Hill Superfund
Site Emergency Response (ER) is located.

1.1.2.1 Location

The location of on­site activities surrounds the Central Impoundment Area (CIA), slurry wall, I­90 subsidence
zone, and the seep discharging into the Coeur d’Alene River. EPA and the Corps of Engineers recently
completed construction of a subsurface groundwater cutoff wall in this same area, between the site and I­90
and the river. I­90, through this area, was constructed on top of historic mine waste. Groundwater levels are
naturally high and there is a direct hydraulic connection between the site and the river. As a result, roadway
subsidence and groundwater seeps are not historically uncommon. I­90 is a major east west transportation
corridor through northern Idaho and is considered critical infrastructure. Within this area, an array of tasks
associated with existing groundwater monitoring wells, new soil test pits, and new groundwater monitoring
wells were prioritized.

1.1.2.2 Description of Threat

During EPA Remedial cleanup activities which include the construction of a groundwater cutoff wall and
collection system to collect and treat contaminated groundwater, a sediment seep was discovered in the
South Fork of the Coeur d'Alene River in the vicinity of the cutoff wall. Additionally, over the course of a few
days a subsidence had formed in Interstate 90 near the seep. EPA Remedial program contractors have
been investigating the source of the seep. Support from the EPA ER program was requested to provide rapid
resources to identify the extent of the issue, assist EPA Remedial Project Managers in characterizing
threats of a release of contaminated material to the Coeur d'Alene River, and what impact groundwater
extraction wells could help in mitigating these threats.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
Region 10 mobilized one OSC to assist the Remedial Program.  START and ERRS contractors have also
been activated to support the assessment and mitigation.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During the current PolRep reporting period, the EPA Region 10 Emergency Management Program continued
to provide support to the EPA Region 10 Remedial Cleanup Program for the investigation of the situation and
to initiate necessary mitigation measures. Details on the response actions performed during this reporting
period are summarized below.  

2.1.2 Response Actions to Date

Groundwater Well Data Collection
On March 12, at the request of the Remedial program, START began collecting additional groundwater
samples from monitoring wells BH­SF­E­0403­U, BH­SF­E­0423­U, BH­SF­E­0424­L, BH­SF­E­0511­L, LA­
01, LA­03, UA­07, and UA­08. On March 13, START collected additional samples from wells BH­SF­E­
0520­U, BH­SF­E­0521­U, BH­SF­E­0522­U, UA­04, UA­09, UA­11, CU­01, and CU­02. Once LA­04 was
installed and developed, a final sample at LA­04 was collected on March 16. All samples were delivered to
SVL Analytical Inc. (SVL) in Kellogg, ID for analysis of site parameters with a 7­day turnaround time. Three
additional parameters were also added to the site parameters list: Fluoride, Sodium and Potassium. Where
possible, the lab was instructed to back­analyze previously submitted groundwater and surface water
samples for the additional parameters.
Preliminary and final laboratory results from groundwater sampling activities were forwarded to the Remedial
program as soon as they were received and START continued to use Scribe to manage sample information
and results. 

On Thursday, March 14 and Friday, March 15, groundwater level transducers and dataloggers were placed
in 22 monitoring wells in preparation for the planned pump test of PW­1.5. Additionally, three transducers
with additional data parameter capabilities (including conductivity) were placed in monitoring wells UA­04,
CU­02, and LA­04. 

Geophysical Survey
No additional actions were performed during the reporting period.

New Monitoring Wells
On Thursday, March 14, monitoring well LA­04 was drilled and installed by the START subcontractor
Environmental West. The well was developed on Friday, March 15.
Extraction Wells and Pump Tests
On Thursday, March 14, ERRS subcontractor H2O Well Services drilled a borehole for pumping well PW­
1.5. On Friday, March 15, the screen for PW­1.5 arrived on site and H2O began installing the well. During
installation the bentonite bridged requiring the removal of the screen and a bailer to be brought on site to
remove the bentonite. Following bailing and cleaning of the screen, the well was installed. On Saturday,
March 16, development of the well was attempted. In addition to the parameters measured during previous
pumping well development, Imhoff cones were employed to determine the settleable solids within the
recovered groundwater. An action level of less than 50 parts per million (ppm) total suspended solids (TSS)
and a turbidity of less than 500 nephelometric turbidity units (NTU) was required for the pump test to occur
and neither of these parameters were met during development. Because of this, the planned pump test of 
PW 1.5 was canceled.  

Tank Farm and Conveyance Pipeline
ERRS constructed and installed cribbing along the conveyance pipeline for support and installed jersey
barriers along the length of the pipeline to prevent movement of the line during flow­related expansion. ERRS
also constructed five manifolds, with two installed into the conveyance system during this reporting period,
and three more to be installed the following week.

ERRS replaced an over­sized generator for the production wells and staged a larger 6 inch booster pump to
replace 4 inch pump. The 6 inch pump will be installed next week and the 4 inch pump will be demobilized. 

A START engineer began to prepare a schematic of the water conveyance system detailing the layout and
specifications.  

Emergency Discharge of Extracted Groundwater
EPA continued to manage extracted groundwater in accordance with the Water Management and
Emergency Discharge Contingency Plan that was prepared for the site. On Monday, March 11, ERRS
discharged the remaining volumes of extracted groundwater at the designated discharge location. ERRS
and START monitored the discharge ditch for signs of water flow towards Bunker Creek. All discharged
water appeared to infiltrate into the ground at the discharge point, and no flow was observed towards Bunker
Creek.

Site Logistics
An EPA Remedial Project Manager was on site from Tuesday, March 12 to Thursday, March 14 to
coordinate the transition of ongoing site tasks and data streams between the EPA Emergency Management
Program and the EPA Remedial Program.

ERRS continued to install upgrades and improvements to the existing crossing between the support zone
and the extraction well zone at the northwest corner of the CIA. The access bridge to the treatment pond
was additionally removed and prepared for demobilization following the finalization of the water conveyance
pipeline construction.

EPA coordinated with the Idaho Transportation Department (ITD) to schedule lane closures for access
to roadside shoulders and lanes of traffic for monitoring well drilling and development.  

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The Bunker Hill site is a current NPL site. Previous Known PRPs include: 

            Bunker Hill Mining Corporation

            Placer Mining Corporation

            Liberty Silver Corporation

            Gulf Resources & Chemical Corporation

            Pintlar Corporation

            ASARCO, Inc.

            Government Gulch Mining Company, Ltd,

            Federal Mining and Smelting Company

            Hecla Mining Company

            Sunshine Mining Company

            Callahan Mining Corporation

Union Pacific Railroad Company

2.2 Planning Section

2.2.1 Anticipated Activities
The EPA Region 10 Emergency Management Program will continue to support the EPA Remedial Program
in the investigation of the situation and initiation of mitigation measures. 

2.2.1.1 Planned Response Activities

2.2.1.2 Next Steps
ERRS will install the three additional manifolds in the conveyance system and perform a second “shake
down” test of the entire system. Additionally, ERRS installed access caps on the PW wells.

The temporary access bridge across the drainage ditch will be demobilized, and ERRS will finish repairs
and improvements to site roads and BMPs. The remaining frac tank will be decontaminated and
demobilized from site.

EPA Region 10 Emergency Management Program and the ERRS and START contractors are planning to
demobilize from site and continue to assist in the transition from the emergency response phase to ongoing
monitoring and remedial activities.

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,252,007.39 $780,000.00 $472,007.39 37.70%

TAT/START $890,919.00 $868,308.27 $22,610.73 2.54%

Intramural Costs

Total Site Costs $2,142,926.39 $1,648,308.27 $494,618.12 23.08%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

2.5.2 Liaison Officer

2.5.3 Information Officer
Mark MacIntyre

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
USEPA
USACE
IDEQ
ITD

4. Personnel On Site

EPA
USACE
IDEQ
IDOT
START
ERRS
Jacobs
Environmental West Exploration
H2O
Sage Earth Sciences

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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To: Beth Sheldrake, EPA Region 10
Calvin Terada, EPA Region 10 (POLREP List)
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Date: 3/21/2019 

Reporting Period: March 10­16, 2018 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 2/8/2019 Start Date: 2/9/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description

The Bunker Hill Superfund Site (Site) is located in the Coeur d’Alene Basin of Northern Idaho. The Site
includes mining­contaminated areas in the Coeur d’Alene River corridor, adjacent floodplains, downstream
water bodies, tributaries, and fill areas, as well as the 21­square­mile Bunker Hill “Box,” where historical
ore­processing and smelting operations occurred. The Site was listed on the National Priorities List (NPL) in
1983 and is assigned CERCLIS identification number IDD048340921. The Site is also known as the Coeur
d’Alene Basin Cleanup. EPA has divided the Bunker Hill Superfund Site into three Operational Units (OUs);
The OU 1 includes the populated areas of Bunker Hill Box and is where the current Bunker Hill Superfund
Site Emergency Response (ER) is located.

1.1.2.1 Location

The location of on­site activities surrounds the Central Impoundment Area (CIA), slurry wall, I­90 subsidence
zone, and the seep discharging into the Coeur d’Alene River. EPA and the Corps of Engineers recently
completed construction of a subsurface groundwater cutoff wall in this same area, between the site and I­90
and the river. I­90, through this area, was constructed on top of historic mine waste. Groundwater levels are
naturally high and there is a direct hydraulic connection between the site and the river. As a result, roadway
subsidence and groundwater seeps are not historically uncommon. I­90 is a major east west transportation
corridor through northern Idaho and is considered critical infrastructure. Within this area, an array of tasks
associated with existing groundwater monitoring wells, new soil test pits, and new groundwater monitoring
wells were prioritized.

1.1.2.2 Description of Threat

During EPA Remedial cleanup activities which include the construction of a groundwater cutoff wall and
collection system to collect and treat contaminated groundwater, a sediment seep was discovered in the
South Fork of the Coeur d'Alene River in the vicinity of the cutoff wall. Additionally, over the course of a few
days a subsidence had formed in Interstate 90 near the seep. EPA Remedial program contractors have
been investigating the source of the seep. Support from the EPA ER program was requested to provide rapid
resources to identify the extent of the issue, assist EPA Remedial Project Managers in characterizing
threats of a release of contaminated material to the Coeur d'Alene River, and what impact groundwater
extraction wells could help in mitigating these threats.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
Region 10 mobilized one OSC to assist the Remedial Program.  START and ERRS contractors have also
been activated to support the assessment and mitigation.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During the current PolRep reporting period, the EPA Region 10 Emergency Management Program continued
to provide support to the EPA Region 10 Remedial Cleanup Program for the investigation of the situation and
to initiate necessary mitigation measures. Details on the response actions performed during this reporting
period are summarized below.  

2.1.2 Response Actions to Date

Groundwater Well Data Collection
On March 12, at the request of the Remedial program, START began collecting additional groundwater
samples from monitoring wells BH­SF­E­0403­U, BH­SF­E­0423­U, BH­SF­E­0424­L, BH­SF­E­0511­L, LA­
01, LA­03, UA­07, and UA­08. On March 13, START collected additional samples from wells BH­SF­E­
0520­U, BH­SF­E­0521­U, BH­SF­E­0522­U, UA­04, UA­09, UA­11, CU­01, and CU­02. Once LA­04 was
installed and developed, a final sample at LA­04 was collected on March 16. All samples were delivered to
SVL Analytical Inc. (SVL) in Kellogg, ID for analysis of site parameters with a 7­day turnaround time. Three
additional parameters were also added to the site parameters list: Fluoride, Sodium and Potassium. Where
possible, the lab was instructed to back­analyze previously submitted groundwater and surface water
samples for the additional parameters.
Preliminary and final laboratory results from groundwater sampling activities were forwarded to the Remedial
program as soon as they were received and START continued to use Scribe to manage sample information
and results. 

On Thursday, March 14 and Friday, March 15, groundwater level transducers and dataloggers were placed
in 22 monitoring wells in preparation for the planned pump test of PW­1.5. Additionally, three transducers
with additional data parameter capabilities (including conductivity) were placed in monitoring wells UA­04,
CU­02, and LA­04. 

Geophysical Survey
No additional actions were performed during the reporting period.

New Monitoring Wells
On Thursday, March 14, monitoring well LA­04 was drilled and installed by the START subcontractor
Environmental West. The well was developed on Friday, March 15.
Extraction Wells and Pump Tests
On Thursday, March 14, ERRS subcontractor H2O Well Services drilled a borehole for pumping well PW­
1.5. On Friday, March 15, the screen for PW­1.5 arrived on site and H2O began installing the well. During
installation the bentonite bridged requiring the removal of the screen and a bailer to be brought on site to
remove the bentonite. Following bailing and cleaning of the screen, the well was installed. On Saturday,
March 16, development of the well was attempted. In addition to the parameters measured during previous
pumping well development, Imhoff cones were employed to determine the settleable solids within the
recovered groundwater. An action level of less than 50 parts per million (ppm) total suspended solids (TSS)
and a turbidity of less than 500 nephelometric turbidity units (NTU) was required for the pump test to occur
and neither of these parameters were met during development. Because of this, the planned pump test of 
PW 1.5 was canceled.  

Tank Farm and Conveyance Pipeline
ERRS constructed and installed cribbing along the conveyance pipeline for support and installed jersey
barriers along the length of the pipeline to prevent movement of the line during flow­related expansion. ERRS
also constructed five manifolds, with two installed into the conveyance system during this reporting period,
and three more to be installed the following week.

ERRS replaced an over­sized generator for the production wells and staged a larger 6 inch booster pump to
replace 4 inch pump. The 6 inch pump will be installed next week and the 4 inch pump will be demobilized. 

A START engineer began to prepare a schematic of the water conveyance system detailing the layout and
specifications.  

Emergency Discharge of Extracted Groundwater
EPA continued to manage extracted groundwater in accordance with the Water Management and
Emergency Discharge Contingency Plan that was prepared for the site. On Monday, March 11, ERRS
discharged the remaining volumes of extracted groundwater at the designated discharge location. ERRS
and START monitored the discharge ditch for signs of water flow towards Bunker Creek. All discharged
water appeared to infiltrate into the ground at the discharge point, and no flow was observed towards Bunker
Creek.

Site Logistics
An EPA Remedial Project Manager was on site from Tuesday, March 12 to Thursday, March 14 to
coordinate the transition of ongoing site tasks and data streams between the EPA Emergency Management
Program and the EPA Remedial Program.

ERRS continued to install upgrades and improvements to the existing crossing between the support zone
and the extraction well zone at the northwest corner of the CIA. The access bridge to the treatment pond
was additionally removed and prepared for demobilization following the finalization of the water conveyance
pipeline construction.

EPA coordinated with the Idaho Transportation Department (ITD) to schedule lane closures for access
to roadside shoulders and lanes of traffic for monitoring well drilling and development.  

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The Bunker Hill site is a current NPL site. Previous Known PRPs include: 

            Bunker Hill Mining Corporation

            Placer Mining Corporation

            Liberty Silver Corporation

            Gulf Resources & Chemical Corporation

            Pintlar Corporation

            ASARCO, Inc.

            Government Gulch Mining Company, Ltd,

            Federal Mining and Smelting Company

            Hecla Mining Company

            Sunshine Mining Company

            Callahan Mining Corporation

Union Pacific Railroad Company

2.2 Planning Section

2.2.1 Anticipated Activities
The EPA Region 10 Emergency Management Program will continue to support the EPA Remedial Program
in the investigation of the situation and initiation of mitigation measures. 

2.2.1.1 Planned Response Activities

2.2.1.2 Next Steps
ERRS will install the three additional manifolds in the conveyance system and perform a second “shake
down” test of the entire system. Additionally, ERRS installed access caps on the PW wells.

The temporary access bridge across the drainage ditch will be demobilized, and ERRS will finish repairs
and improvements to site roads and BMPs. The remaining frac tank will be decontaminated and
demobilized from site.

EPA Region 10 Emergency Management Program and the ERRS and START contractors are planning to
demobilize from site and continue to assist in the transition from the emergency response phase to ongoing
monitoring and remedial activities.

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,252,007.39 $780,000.00 $472,007.39 37.70%

TAT/START $890,919.00 $868,308.27 $22,610.73 2.54%

Intramural Costs

Total Site Costs $2,142,926.39 $1,648,308.27 $494,618.12 23.08%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

2.5.2 Liaison Officer

2.5.3 Information Officer
Mark MacIntyre

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
USEPA
USACE
IDEQ
ITD

4. Personnel On Site

EPA
USACE
IDEQ
IDOT
START
ERRS
Jacobs
Environmental West Exploration
H2O
Sage Earth Sciences

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Bunker Hill SF site ER ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region X

Subject: POLREP #5
Bunker Hill SF site ER

Smelterville, ID 
Latitude: 47.5469330 Longitude: ­116.1645230 

To: Beth Sheldrake, EPA Region 10
Calvin Terada, EPA Region 10 (POLREP List)
Ed Moreen, US EPA Region X
Kim Prestbo, US EPA Region X

From: Eric Vanderboom, OSC; Brooks Stanfield, OSC; Dale Becker, OSC 

Date: 3/21/2019 

Reporting Period: March 10­16, 2018 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit:

Mobilization Date: 2/8/2019 Start Date: 2/9/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

1.1.2 Site Description

The Bunker Hill Superfund Site (Site) is located in the Coeur d’Alene Basin of Northern Idaho. The Site
includes mining­contaminated areas in the Coeur d’Alene River corridor, adjacent floodplains, downstream
water bodies, tributaries, and fill areas, as well as the 21­square­mile Bunker Hill “Box,” where historical
ore­processing and smelting operations occurred. The Site was listed on the National Priorities List (NPL) in
1983 and is assigned CERCLIS identification number IDD048340921. The Site is also known as the Coeur
d’Alene Basin Cleanup. EPA has divided the Bunker Hill Superfund Site into three Operational Units (OUs);
The OU 1 includes the populated areas of Bunker Hill Box and is where the current Bunker Hill Superfund
Site Emergency Response (ER) is located.

1.1.2.1 Location

The location of on­site activities surrounds the Central Impoundment Area (CIA), slurry wall, I­90 subsidence
zone, and the seep discharging into the Coeur d’Alene River. EPA and the Corps of Engineers recently
completed construction of a subsurface groundwater cutoff wall in this same area, between the site and I­90
and the river. I­90, through this area, was constructed on top of historic mine waste. Groundwater levels are
naturally high and there is a direct hydraulic connection between the site and the river. As a result, roadway
subsidence and groundwater seeps are not historically uncommon. I­90 is a major east west transportation
corridor through northern Idaho and is considered critical infrastructure. Within this area, an array of tasks
associated with existing groundwater monitoring wells, new soil test pits, and new groundwater monitoring
wells were prioritized.

1.1.2.2 Description of Threat

During EPA Remedial cleanup activities which include the construction of a groundwater cutoff wall and
collection system to collect and treat contaminated groundwater, a sediment seep was discovered in the
South Fork of the Coeur d'Alene River in the vicinity of the cutoff wall. Additionally, over the course of a few
days a subsidence had formed in Interstate 90 near the seep. EPA Remedial program contractors have
been investigating the source of the seep. Support from the EPA ER program was requested to provide rapid
resources to identify the extent of the issue, assist EPA Remedial Project Managers in characterizing
threats of a release of contaminated material to the Coeur d'Alene River, and what impact groundwater
extraction wells could help in mitigating these threats.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
Region 10 mobilized one OSC to assist the Remedial Program.  START and ERRS contractors have also
been activated to support the assessment and mitigation.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During the current PolRep reporting period, the EPA Region 10 Emergency Management Program continued
to provide support to the EPA Region 10 Remedial Cleanup Program for the investigation of the situation and
to initiate necessary mitigation measures. Details on the response actions performed during this reporting
period are summarized below.  

2.1.2 Response Actions to Date

Groundwater Well Data Collection
On March 12, at the request of the Remedial program, START began collecting additional groundwater
samples from monitoring wells BH­SF­E­0403­U, BH­SF­E­0423­U, BH­SF­E­0424­L, BH­SF­E­0511­L, LA­
01, LA­03, UA­07, and UA­08. On March 13, START collected additional samples from wells BH­SF­E­
0520­U, BH­SF­E­0521­U, BH­SF­E­0522­U, UA­04, UA­09, UA­11, CU­01, and CU­02. Once LA­04 was
installed and developed, a final sample at LA­04 was collected on March 16. All samples were delivered to
SVL Analytical Inc. (SVL) in Kellogg, ID for analysis of site parameters with a 7­day turnaround time. Three
additional parameters were also added to the site parameters list: Fluoride, Sodium and Potassium. Where
possible, the lab was instructed to back­analyze previously submitted groundwater and surface water
samples for the additional parameters.
Preliminary and final laboratory results from groundwater sampling activities were forwarded to the Remedial
program as soon as they were received and START continued to use Scribe to manage sample information
and results. 

On Thursday, March 14 and Friday, March 15, groundwater level transducers and dataloggers were placed
in 22 monitoring wells in preparation for the planned pump test of PW­1.5. Additionally, three transducers
with additional data parameter capabilities (including conductivity) were placed in monitoring wells UA­04,
CU­02, and LA­04. 

Geophysical Survey
No additional actions were performed during the reporting period.

New Monitoring Wells
On Thursday, March 14, monitoring well LA­04 was drilled and installed by the START subcontractor
Environmental West. The well was developed on Friday, March 15.
Extraction Wells and Pump Tests
On Thursday, March 14, ERRS subcontractor H2O Well Services drilled a borehole for pumping well PW­
1.5. On Friday, March 15, the screen for PW­1.5 arrived on site and H2O began installing the well. During
installation the bentonite bridged requiring the removal of the screen and a bailer to be brought on site to
remove the bentonite. Following bailing and cleaning of the screen, the well was installed. On Saturday,
March 16, development of the well was attempted. In addition to the parameters measured during previous
pumping well development, Imhoff cones were employed to determine the settleable solids within the
recovered groundwater. An action level of less than 50 parts per million (ppm) total suspended solids (TSS)
and a turbidity of less than 500 nephelometric turbidity units (NTU) was required for the pump test to occur
and neither of these parameters were met during development. Because of this, the planned pump test of 
PW 1.5 was canceled.  

Tank Farm and Conveyance Pipeline
ERRS constructed and installed cribbing along the conveyance pipeline for support and installed jersey
barriers along the length of the pipeline to prevent movement of the line during flow­related expansion. ERRS
also constructed five manifolds, with two installed into the conveyance system during this reporting period,
and three more to be installed the following week.

ERRS replaced an over­sized generator for the production wells and staged a larger 6 inch booster pump to
replace 4 inch pump. The 6 inch pump will be installed next week and the 4 inch pump will be demobilized. 

A START engineer began to prepare a schematic of the water conveyance system detailing the layout and
specifications.  

Emergency Discharge of Extracted Groundwater
EPA continued to manage extracted groundwater in accordance with the Water Management and
Emergency Discharge Contingency Plan that was prepared for the site. On Monday, March 11, ERRS
discharged the remaining volumes of extracted groundwater at the designated discharge location. ERRS
and START monitored the discharge ditch for signs of water flow towards Bunker Creek. All discharged
water appeared to infiltrate into the ground at the discharge point, and no flow was observed towards Bunker
Creek.

Site Logistics
An EPA Remedial Project Manager was on site from Tuesday, March 12 to Thursday, March 14 to
coordinate the transition of ongoing site tasks and data streams between the EPA Emergency Management
Program and the EPA Remedial Program.

ERRS continued to install upgrades and improvements to the existing crossing between the support zone
and the extraction well zone at the northwest corner of the CIA. The access bridge to the treatment pond
was additionally removed and prepared for demobilization following the finalization of the water conveyance
pipeline construction.

EPA coordinated with the Idaho Transportation Department (ITD) to schedule lane closures for access
to roadside shoulders and lanes of traffic for monitoring well drilling and development.  

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The Bunker Hill site is a current NPL site. Previous Known PRPs include: 

            Bunker Hill Mining Corporation

            Placer Mining Corporation

            Liberty Silver Corporation

            Gulf Resources & Chemical Corporation

            Pintlar Corporation

            ASARCO, Inc.

            Government Gulch Mining Company, Ltd,

            Federal Mining and Smelting Company

            Hecla Mining Company

            Sunshine Mining Company

            Callahan Mining Corporation

Union Pacific Railroad Company

2.2 Planning Section

2.2.1 Anticipated Activities
The EPA Region 10 Emergency Management Program will continue to support the EPA Remedial Program
in the investigation of the situation and initiation of mitigation measures. 

2.2.1.1 Planned Response Activities

2.2.1.2 Next Steps
ERRS will install the three additional manifolds in the conveyance system and perform a second “shake
down” test of the entire system. Additionally, ERRS installed access caps on the PW wells.

The temporary access bridge across the drainage ditch will be demobilized, and ERRS will finish repairs
and improvements to site roads and BMPs. The remaining frac tank will be decontaminated and
demobilized from site.

EPA Region 10 Emergency Management Program and the ERRS and START contractors are planning to
demobilize from site and continue to assist in the transition from the emergency response phase to ongoing
monitoring and remedial activities.

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,252,007.39 $780,000.00 $472,007.39 37.70%

TAT/START $890,919.00 $868,308.27 $22,610.73 2.54%

Intramural Costs

Total Site Costs $2,142,926.39 $1,648,308.27 $494,618.12 23.08%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

2.5.2 Liaison Officer

2.5.3 Information Officer
Mark MacIntyre

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
USEPA
USACE
IDEQ
ITD

4. Personnel On Site

EPA
USACE
IDEQ
IDOT
START
ERRS
Jacobs
Environmental West Exploration
H2O
Sage Earth Sciences

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.


